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C-7852 Tuesday October 12,2010

DIARY - Iincluding but not limited to: a report of the day's operations, time log (if applicable), orders given and received,

discussions with contractor, and any applicable statements for the monthly estimate.

7:30 am to 9:00 am

I received a phone call from Brad Schut (WSDOT Inspector) around 7:30 am describing a rockfall from the new
cutslope at approximate station 1325+00. I arrived on-site around 7:45 am and met Brad and the contractor at the
recent rockfall location. According to the contractor, the rockfall occurred during the night and produced
approximately 40 to 50 cubic yards of debris. The contractor indicated that 3 to 4 inches of rain fell during the
weekend that may have contributed to the recent rockfall. The rockfall failed from the upper half of the slope
from the location that has shown movement over the past couple of weeks from our prism monitoring (Figure 1).
There are currently seven rock dowels that were installed in the failed location. According to the contractor, the
grout was topped off in all these rock dowels late last week and the newly exposed dowels did appear to have
some grout on bars. Currently, this area remains oversteepened, moderately to highly fractured, moderately to
highly weathered, and is in need of additional stabilization. I discussed this recent rockfall with Norm Norrish
and he indicated that he was working on a construction memorandum that detailed additional stabilization for this
area. I took a series of photographs and drove to the Hyak office to send the photos to the Geotechnical Division
and discuss the rockfall during our weekly conferénce call. During our conference call, Steve Lowell requested 1
create a list of items that need to be accomplished before the winter shut-down. The following items should be
completed before the contractor leaves the project for the winter:

1. Shotcrete zones, including the area detailed in Marc Fish's September 9, 2010 IDR (Figure 2). Norm
Norrish will detail all shotcrete zones on the west end of the project.

2. Scaling and Wire Mesh Locations (Discussed in Mike Mulhern's 10/5/201 O IDR). All of this work will be
completed by the end of the shift on 10/12/2010 (Figure 3).

3. All rock bolts and dowels should have hardware installed and grout topped off. According to the
contractor, the majority of this work is complete. They are waiting for additional plates to be delivered before
they finish this work. Delivery is scheduled for 10/14/2010.

4. All located horizontal drains should be installed.

I left the Hyak office around 4:00 pm.

Michael P. Mulhern

Signed ‘ inspector
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Recent Rockfall Location

Figure 1. A photograph of the recent rockfall at approximate station 1325+00.
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